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De(ivering smarter solutions 

September 5, 2000 

Mr. Norm Linton 

Area Manager 

Potlatch Corporation 

1100 Railroad Avenue 

P.O. Box 386 

St. Ma ries, !daho 8336i 

Re : Addendum No. 1 for Corrective Action Plan 

Avery Landing Site 

Avery, Idaho 

J-2 296-0 7 

D ear Mr. Linton: 

This report presents th e information requested by Idaho Department of Environmental 

Quality (IDEQ), Fish and Wildlife, and Idaho Corps o f Engin eers after reviewing the 

Corrective Acti on Plan for Avery Landing Site in Avery, Idaho. 

General Clarifications 

Th e expected duration of th e project is 3 to 4 weeks. Work completed in th e river is 

expected to last 2 to 3 weeks. 

Th ere w ill be four types of wells on site following the plann ed construction: 2-inch-diameter 

monitoring well s; 4-inch-diameter monitoring wells; ·i 2-inch-diameter extraction wells; and 

24 to 36-inch-diameter coll ection wells. 

When constructi on begins, the current water extracti on system w ill be turned off to all ow 

the use of th e reinj ecti on trench. Th e water extraction system w ill rem ain off after th e 

containm ent wall is completed. Oil skimmer pumps w ill be left in place and used as needed 

to remove product in th e extracti on well. 
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SILT CONTROL AND CONTINGENCY SPILL PLAN 

Clarification on Plastic Material to be Used on the Cofferdam 

The plastic to be used to help seal th e coffe rdam w ill consist of 6-mil or greater reinforced 

polyethylene plastic, or 30-mil "Arctic Lin er" PVC alloy material. 

Clarification on Treatment of Dewatering Water 

W ater generated during dewaterin g activ ities w ii i be run through an oil/water separator. 

Th e w ater w ill th en be pumped to existin g treatm ent sys tem reinjecti on trench located 

across th e road. Should .the dewatering pumpin g rate be too great for compl ete 

reintro ducti on, a slipstream w ill be dive rted th ough a rock ditch back to the river. This 

slipstream w ill have to meet a turbidity level of 25 NTU above background due to durati on 

of the work (greater than 10 days). Should the sli ps tream be required, it w ill be moni to red 

usin g a fi eld turbidity meter. If th e turbidity exceeds 20 NTU above backgroun d, work w ill 

be halted and oth er institutional contro ls implemented to ensu re no water is discharge 

above th e criteri a. 

WALL CONSTRUCTION 

Clarification on the Locations of Additional Collection Wells 

In additi on to th e fi ve collection well s along th e con tainm ent wall, collecti on wells w ill be 

install ed in areas w here the 4-inch-diameter m onitori ng wells that contain a depth of product 

more than 6 inches. A t a minimum one collecti on wel l w ill be installed in the area of MW-

11 , were extremely thi ck product has historically been foun d. 

LINER INSTALLATION 

Clarification on Bedding Material 

Beddin g material to be placed above and below th e geo-fab ric and plas tic lin er w ill be fin es, 

3/4-inch minus, deri ved from screening th e local so il. 
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Clarification on Tree Root Migration 
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Tree roots will not penetrate a non-permeable layer. The root has to sense a water source 

for it to grow in a direction. Since the plastic liner that will be installed is non-permeable, 

root penetrations will not occur. 

Clarification of Tree Type, Spacing, and Performance Criteria 

Cottonwood trees will be planted on 10-foot centers with willpw trees approximately every 

fifth tree. Though the organization of the trees to all ow clustering may change the order of 

the trees, the ratio and number of trees will be consistent. A minimum of 14 willow and 56 

cottonwood trees wi ll be planted. In addition the shrubs recovered during removal activities 

w ill be planted among the trees. The riparian zone will be monitored to ensure at least an 

80 percent survival rate after 3 years. 

LONG-TERM SITE MONITORING 

Clarification of Monitoring Locations, Frequency, and Action Levels 

Monitoring for the first year will be completed monthly in all existing monitoring, extraction, 

and coll ection wells on the site. The data wi ll be tabulated and presented in the yearly 

report that will recommend follow-on site monitoring. Potlatch is required to notify IDEQ 

and remove product from the wells when the product depth exceeds 6 inches in any 

collection well . 

LIMITATIONS 

Work for this project was performed, and this letter report prepared, in accordance with 

generally accepted professional practices for the nature and conditions of the work 

completed in the same or similar localities, at the time the work was performed. It is 

intended for the exclus ive use of Potlatch Corporation for specific application to the 

referenced property. This report is not meant to represent a legal opinion. No other 

warranty, express or impli ed, is made. 

Any questions regarding our work and this response letter, the presentati on of the 

information, and the interpretation of the data are welcome and should be referred to the 

undersigned. 
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We trust that this report meets your needs. 

Sincerely, 

HART CROWSER, INC. 

;:;{;~ 
Project Manager 
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MATIHEW F. SCHULTZ, P.E. 
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Sr. Associate Chemical Engineer 


